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WAIVER REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-24

ISSUE

Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The Commission allocated $6,191,000 in Fiscal Year 1999-2000 fiscal year for the five projects listed
on the attached table. To date, the implementing agencies have been unable to award $3,019,000 of
the contracts against the allocations.  The attachment shows the details of the projects and the delays
that resulted in the extension requests.  The implementing agencies are requesting extensions per
Resolution G-00-20.  The regional transportation planning agencies concur.

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

Attachment
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Project # Applicant
County

PPNO
Project Description

Allocation Amount (in thousands)

Allocation Date

Original Deadline

Number of Months Requested

Extended Deadline

CT Recommendation
Reason for Project Delay:

1 City of Mount Shasta
Siskiyou

PPNO:  2081
Chestnut Street Reconstruction

$1,772

6/15/2000

6/15/2001

7.5

1/25/2002

Support

The City would like to combine the work on this project with rehab work scheduled on Lake Street (PPNO 2210).  The
Lake St. job was programmed in the 2000 STIP and the PS&E and CON dollars were allocated on January 25, 2001.  The
requested time extension for PPNO 2081 will bring both jobs into the same schedule for construction award.  Combining
both jobs should yield better contract pricing, maximizing value to cost.  Savings in the range or 10% to 15% can be
realized with economies of larger quantities, management of one contractor rather than several, and the logistics of having
one big construction job underway rather than several smaller ones in a town the size of Mount Shasta City.

2 Siskiyou
Siskiyou

PPNO:  2031A
Near Grenada on Co. Rd A-12
From 9.8 mi. W of Rte 97 near
Big Springs to Rte 97

$3,792 ($620 remains to be awarded)

5/11/2000

5/11/2001

6

10/11/2001

Support

This project was originally programmed in June 1998 as “reconstruct County Road A-12” as PPNO 2031, and was
subsequently split into a west half which stayed as PPNO 2031 and an east half under PPNO 2031A, because of
environmental challenges that could hang up the west end while the east end could be ready to go in 2000.  The east half
was voted in May 2000 and awarded in Fall 2000 with a cost saving of $620,000;  the county wants to use the savings to
extend the scope of pavement work westward within the original project, as allowed under the Commission’s fixed
cost/flexible scope policy for local pavement rehab projects.  However, the county and contractor could not arrange to
combine the extended work into the first contract, which now has been completed.  Siskiyou County now asks for an
extension of six months to November 2001 to draw up, advertise, and award a separate contract (including buying a tiny
sliver of right of way) to extend the pavement rehabilitation work westward as far as $620,000 will cover, or possibly to
fold the $620,000 into the west end project if the current promising progress in resolving environmental issues there allows
the west end project to be ready to go by Fall 2001.

3 Trinity County
Trinity

PPNO: 2067
Bridge Replacement
County Bridge 5C-199
Van Duzen River, on Ruth-
Zenia Rd. 0.1 miles from
intersection with Van Duzen
Road

$136

6/15/2000

6/15/2001

12

6/15/2002

Support

The County has been unable to reach an agreement with one of the affected landowners, which has resulted in right of way
delays.  After spending 6 months on appraisals, timber cruises, re-appraisals, and negotiations with an absentee property
owner, we are forced to go to condemnation.  The County Counsel took another month with a real estate attorney to assist
with the condemnation process.  It will take another 2 months to obtain a Resolution of Necessity from our Board of
Supervisors and a Court Order of Possession, assuming the Board agrees and there is no injunction against the court action.
Then, the County needs to submit right of way certification and a request for authorization to Caltrans to obtain HBRR
authorization to advertise and construct.  This will take another 2 months, plus another 2 months to actually advertise and
award.  Due to the harsh winter and short construction season in Trinity County, advertisement and award should occur in
Spring, when prospective contractors can view the site.  Therefore, the request is to extend the award date by 12 months.
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Project # Applicant
County

PPNO
Project Description

Allocation Amount (in thousands)

Allocation Date

Original Deadline

Number of Months Requested

Extended Deadline

CT Recommendation
Reason for Project Delay:

4 City of Clovis
Fresno

PPNO:  6L02
Grade Separated Crossings at
Clovis Old Town Trail at the
Herndon and Villa
intersections

$69

6/30/2000

6/30/2001

9

3/30/2002

Support

When this Cycle I project was put out to bid last Spring, the bids came in at $400,000 above the engineer’s estimate.  In the
meantime, the City applied for the Cycle 2 right of way portion of the project.  The goal was to try and combine the projects
to obtain some economies of scale.  Through the combination of projects, the City felt it could reduce mobilization costs
and bring the project costs down with some modifications to the plans and the larger scale project.  The City is now
processing right of way acquisition, whish should be complete in the next few weeks and then processed through Caltrans
which could take another couple of months.  In the meantime, the City requested reallocation of funds, which was recently
approved.  The project was held up because the City was short on funding and was trying to resolve this by combining the
two projects or obtaining additional funds, neither of which could be accomplished quickly.

5 City of Modesto
Stanislaus

PPNO:  9998
Mensinger Bike-Pedestrian
Trail along Dry Creek from El
Vista Ave. to Claus Rd.

$422

5/11/2000

5/11/2001

3

8/11/2001

Support

Last October the City Surveyor discovered that the trail alignment bearings were incorrect and the construction drawings
were sent back to the consultant for correction.  This process took approximately six weeks.  Additionally, the City’s Storm
Drainage Quality Division was concerned that there might be a requirement for a storm water management plan to meet
NPDES requirements.  The project received a “waiver of waste discharge requirements and water quality certification” in
1996 from the Regional Water Quality Control Board.  The City had to research to determine if the waiver was still valid.  It
is, and the water management plan is not required.  However, this resulted in another three-week delay.  The City is now
ready to proceed with the project, pending approval of Commission action on this waiver request.  The revised timeline is to
advertise May 7, 2001, open bids on June 1, 2001, and obtain City approval to award the contract on June 19, 2001.


